

Minutes of the District Development Committee (DDC) meeting for the month of May' 2022 held on 10/06/2022 at 3.00 PM in the Conference Hall of the Office of the Deputy Commissioner, Dima Hasao, Haflong.

Members Present: - Annexure – A

The meeting was presided by Shri Anis Rasul Mazumder, ACS, Addl. Deputy Commissioner (Dev), Dima Hasao, Haflong.


At the outset, the Addl. Deputy Commissioner (Dev), Dima Hasao, Haflong welcomed all the members present and then initiated the discussion on the development schemes like PMEGP, COVID, Yoga Centre, BADP, MLALAD Fund, Untied Fund, AAGY, Assam Darshan, PMJVK (erstwhile MsDP), E-shram etc. After a brief discussion, the meetings reviewed the progress of the schemes and following decision were taken.

Sl. No.	Point of discussion on Project/Scheme	Status of the schemes						Executing Agency
1	PMEGP	Sl. No.	Agency	Physical target		Margin money (Rs. In Lakh)		General Manager, DICC, Dima Hasao, Haflong
				Rural	Urban	Rural	Urban	
		1	DI&CC	42	42	132.30	132.30	
		2	KVIC	63	Nil	198.45	0	
		3	KVIB	63	Nil	198.45	0	
		G/Total		168	42	529.20	132.30	
		Application received as on 08/06/2022 by the DICC:- 38 nos.						
2	Border Area Development Programme	6 (six) nos of BOP had been sanctioned under Inter – State Border Areas Development Programme for the year 2015-16. Out of which 3 (three) have been completed by the Executing Agency and the rest one are in progress but due to recent natural calamity in the District work has been stopped w.e.f. 16/05/2022. Restoration works are going on.						Executive Engineer, PWD (Building), Haflong Division
3	MLALAD Fund	<u>MLALAD Fund 2021-22</u> (a) Fund received – 1,00,00,000.00 (b) No of work sanctioned - 11 (Nine) (c) No of work completed – 4 (Four) (d) No of work in progress – 7 (Seven) Addl. Deputy Commissioner instructed the Executing Agency to complete all the works at the earliest.						EE, RD Deptt. NCHAC, Haflong EE, Dist. Primary Education Office, Haflong. EE, PHE, Haflong
4	Untied Fund	1) <u>Untied Fund 2019-20</u> (a) Fund sanctioned – 6,06,00,000.00 (b) No of work sanctioned – 12 (c) No of work completed – 10 (ten) (d) No of work in progress – 2 (two) 2) <u>Untied Fund 2020-21</u> (a) Fund received – 2,15,00,000.00 (b) No of works sanctioned – 6 (six) (c) No of works completed – 2 (two) (d) No of work in progress – 4 (four)						Asstt. Executive Engineer, Rural Dev. Deptt., NCHAC, Haflong

		<p>3) <u>Untied Fund 2021-22</u> (a) Fund received – 1,25,00,000.00 (b) Implementation are in progress</p> <p>Addl. Deputy Commissioner instructed the Executing Agency to complete all pending works within June' 2022.</p>	
5	Assam Darshan	<p><u>Assam Darshan 2019-20</u> 1) Fund received – 80,00,000.00 2) No of works sanctioned – 8 (eight) 3) No of work completed – 7 (seven) 4) No of work are in progress – 1 (one)</p> <p><u>Assam Darshan 2020-21</u> 1) Fund received – 22,50,000.00 2) No of Namghars benefitted – 9 (Nine) 3) Fund disbursed – 22,50,000.00 4) Namghar completed – 5 nos 5) Work in progress – 4 nos</p> <p><u>Assam Darshan 2021-22</u> 1) Fund received – 22,50,000.00 2) No of Namghars to be benefitted – 9 (nine) 3) Implementation are in progress</p>	Asstt. Executive Engineer, Rural Dev. Deptt., NCHAC, Haflong
6	PMJVK (erstwhile MSDP)	<p><u>MSDP for the year 2016-17 (PWD Roads)</u> (a) Project cost :- 9.00 Crore (b) Addl. Classroom – 64 Units (c) Hostel building – 15 Units (d) Toilet & Urinal at Schools – 20 Units (e) Total no of works – 99 Units (f) No of work completed – 92 Units (g) No of works are in progress – 7 Units</p> <p><u>MSDP (PWD Building)</u> 2 (two) nos Sub-Centre had been sanctioned under MSDP for the year 2017-18 (a) Construction of Medical Sub-Centre at New Zoar, Physical Progress 70% (b) Construction of Medical Sub-Centre at Lalzal, Physical Progress 71%</p> <p>Civil works have been completed by the Executing Agency on time but the electrical works including installation of solar energy is pending, for which Addl. Deputy Commissioner instructed the Executing Agency for issue of final reminder to the Contractors.</p> <p><u>MSDP (PWD Building)</u> Construction of Model Residential School at Jatinga Valley (Mahur) has been sanctioned under PMJVK for the year 2019-20. Work has been stopped since 16/05/2022 due to natural calamity. Restoration works are going on in the area. Physical progress of the work is 52%</p>	<p>Executive Engineer, PWD (Roads), Haflong Division</p> <p>Executive Engineer, PWD (Building) Division, Haflong</p>
7	e-Shram	<p>Total e-Shram Registration Through CSC: - 7253 Nos. Self Registration: - 6457 Nos. Total :- 13710</p>	Labour Officer, Haflong

Lastly, the Addl. Deputy Commissioner requested all the Head of Line Deptt./Executing Agencies to complete the work in a war footing manner and submit action taken report monthly without fail.

The meeting ended with vote of thank from the chair.



10/6/22
Addl. Deputy Commissioner (Dev)
Dima Hasao District, Haflong

Memo No. NCHG/D-523/2021-22/828-835.

Dated, Haflong, the 10th June/2022.

Copy to:-

- 1) The Hon'ble Member of Parliament, 3 – Autonomous District (ST) Parliamentary Constituency for favour of kind information.
- 2) Smti Nandita Gorlosa, Hon'ble Member of Legislative Assembly, 16 – Haflong (ST) LAC for favour of kind information.
- 3) The Divisional Commissioner, Central Assam Division, Nogaon for favour of kind information.
- 4) PS to the Principal Secretary to the Govt. of Assam, Transformation and Development Department, Dispur, Guwahati for kind information of the Principal Secretary.
- 5) The Director (DCP), Transformation and Development Department, Dispur, Guwahati for information.
- 6) The Principal Secretary, N.C.Hills Autonomous Council, Haflong for information.
- 7) PA to Deputy Commissioner for kind appraisal to DC.
- 8) All Members present for information and necessary action accordingly.


10/6/22
Addl. Deputy Commissioner (Dev)
Dima Hasao District, Haflong