

Minutes of the District Development Committee (DDC) for the month of October' 2022 held in the Conference Hall of the office of the Deputy Commissioner, Dima Hasao on 29/10/2022 at 12.30 PM

Members Present at Annexure – A.

The meeting was presided by Smti Nazreen Ahmed, ACS, Deputy Commissioner, Dima Hasao District, Haflong.


At the outset, DC welcomed all the members present and then initiated the discussion on the various development scheme viz MLALAD Fund, Untied Fund, Assam Darshan, Border Area Development Programme, PMJVK (erstwhile MsDP) and others etc. After a brief discussion, the meeting reviewed the progress of the scheme and following decision were taken.

| Sl. No. | Point of discussion on Project/Scheme | Status of scheme | | | Executing Agency |
|---------|---|--|--|-------------------|--|
| 1 | Inter-State Border Areas Development Programme for the year 2015-16 | Sl. No. | Description of work | Physical Progress | Executive Engineer, PWD (Building), Haflong Division |
| | | 1 | Construction of BOP at Hangrum | 90% | |
| | | 2 | Upgradation of BOP and strengthening of road communication at Leiri | 100% | |
| | | 3 | Upgradation of BOP and strengthening of road communication at Thingvom | 70% | |
| | | 4 | Construction of BOP at Prasadimik | 25% | |
| | | 5 | Construction of BOP at Tattephai | 100% | |
| | | 6 | Construction of BOP at Leike | 15% | |
| 2 | MLA's Local Area Development Scheme | <u>MLALAD Scheme 2021-22</u> 1) Fund received – Rs. 1,00,00,000.00 2) No. of works sanctioned – 11 (eleven) 3) No. of work completed – 9 (nine) 4) No. of work in progress – 2 (two) | | | AEE, RD, NCHAC, Haflong/ EE, DPEO, Haflong/ EE, PHE, Haflong |


| | | | |
|---|------------------------------|---|--|
| 3 | Untied Fund | <p align="center"><u>Untied Fund 2019-20</u></p> <p>1) Fund received – Rs. 6,06,00,000.00 2) No. of work sanctioned – 12 (twelve) 3) No of work completed – 10 (ten) 4) No. of work in progress – 2 (two)</p> <p align="center"><u>Untied Fund 2020-21</u></p> <p>1) Fund received – Rs. 2,15,00,000.00 2) No. of work sanctioned – 6 (six) 3) No. of work completed – 4 (four) 4) No. of work in progress – 2 (two)</p> <p align="center"><u>Untied Fund 2021-22</u></p> <p>1) Fund received – Rs. 1,75,00,000.00 2) No. of work sanctioned – 6 (six) 3) No. of work in progress – 6 (six)</p> | Asstt. Executive Engineer, Rural Dev. Deptt., NCHAC, Haflong |
| 4 | Assam Darshan | <p align="center"><u>Assam Darshan 2019-20</u></p> <p>1) Fund received – Rs. 80,00,000.00 2) No. of work sanctioned – 8 (eight) 3) No. of work completed – 8 (eight)</p> <p align="center"><u>Assam Darshan 2020-21</u></p> <p>1) Fund received – 22,50,000.00 2) No. of work sanctioned – 9 (nine) 3) No. of work completed – 8 (eight) 4) No. of work in progress – 1 (one)</p> <p align="center"><u>Assam Darshan 2021-22</u></p> <p>1) Fund received – 22,50,000.00 2) No. of work sanctioned – 9 (nine) 3) No. of work in progress – 9 (nine)</p> | Asstt. Executive Engineer, Rural Dev. Deptt., NCHAC, Haflong |
| 5 | PMJVK (erstwhile MsDP) | <p align="center"><u>MsDP for the year 2017-18</u></p> <p>1) Medical Sub-Centre at Noe Zoar (Physical Progress 70%) 2) Medical Sub-Centre at Lalzal – (Physical progress 70%)</p> <p>Model Residential School at Jatinga Valley under PMJVK for the year 2019-20 – Physical progress 51%</p> | Executive Engineer, PWD (Building), Haflong Division |

Lastly, the Deputy Commissioner requested all the Executing Agencies to complete the work in a war footing manner and submit Utilization Certificate as the Govt. are pressing hard for submission of UC in GFR 12C.


The meeting ended with vote of thanks from the chair.


Addl. Deputy Commissioner (Dev)
Dima Hasao District, Haflong

Memo No. NCHG/D-523/2022-23/2052-58
Copy to:-


Dated, Haflong, the 12th Nov²² October' 2022.

- 1) The Hon'ble Member of Parliament, 3rd Autonomous District (ST) Parliamentary Constituency for favour of kind information.
- 2) Smti Nandita Gorlosa, Hon'ble MLA, 16 – Haflong (ST) LAC & Hon'ble Minister, Govt. of Assam for favour of kind information.
- 3) The Divisional Commissioner, Central Assam Division, Nogaon for favour of kind information.
- 4) PS to the Principal Secretary to the Government of Assam, Transformation and Development Department, Guwahati for favour of kind information.
- 5) The Director (DCP), Transformation and Development Department, Guwahati for favour of kind information.
- 6) The Principal Secretary, N.C.Hills Autonomous Council, Haflong for information.
- 7) All members present for information and necessary action.


Addl. Deputy Commissioner (Dev)
Dima Hasao District, Haflong

