

Minutes of the District Development Committee (DDC) meeting for the month of May' 2023 held on 26/05/2023 at 3.00 PM in the Conference Hall of the office of the Deputy Commissioner, Dima Hasao, Haflong.

Members present at Annexure – I.

The meeting was presided by Sri Simanta Kr. Das, ACS, Deputy Commissioner, Dima Hasao, Haflong.

At the outset DC welcomed all the members present and then initiated the discussion on the various development scheme viz Inter-State Border Areas Development Programme, MLALAD Fund, MPLAD Fund, Untied Fund, Assam Darshan, PMJVK and others etc. After a brief discussion the meetings reviewed the progress of the scheme and following decision were taken.

(A) Inter – State Border Areas Development Programme for the year 2015-16:

Sl. No.	Description of work	Physical Progress	Executing Agency
1	Construction of BOP at Hangrum	100%	Executive Engineer, PWD (Building) Division, Haflong
2	Upgradation of BOP & strengthening of road communication at Leiri	100%	
3	Upgradation of BOP & strengthening of road communication at Thingvom	80%	
4	Construction of BOP at Prasadimik	42%	
5	Construction of BOP at Tattephai	100%	
6	Construction of BOP at Leike	15%	

Sl. No.	Description of work	Physical Progress	Executing Agency
1	Construction of road via Old Graveyard at Bamdi under BADP for the year 2022-23	50%	Executive Engineer, PWD (R&B) Division, Mahur
2	Construction of Market Shed at Lo-Ang Market, Umrangso under BADP for the year 2022-23	100%	Assistant Executive Engineer, Rural Dev. Deptt. NCHAC, Haflong
3	Construction of CC Pavement road at Tharvelangso to Sikilangso under BADP for the year 2022-23	100%	
4	Construction of CC Pavement road from Green Market to Choto Lokhindong under BADp for the year 2022-23	20%	

Deputy Commissioner requested the Executing Agency to complete the work shown in Sl. 1 and 3 within May'2023 and submit Bills at the earliest.

(B) MLALAD Fund :

Fund received (MLALAD 2019-20) : Rs. 1,00,00,000.00
Fund utilized : Rs. 96,25,000.00
No of works sanctioned : 16 (Sixteen)
Mo of works completed : 15 (fifteen)

Deputy Commissioner requested the Executing Agency to complete the work left out and submit requisition for release of payment.

DC also requested the Assistant Executive Engineer, Rural Dev. Deptt. NCHAC, Haflong to prepare the Plan and Estimates of work sanctioned against MLALAD Fund 2022-23 at the earliest for early execution of the works.

(C) Untied Fund :

Sl. No.	Year	Fund received	Fund utilized	No of works sanctioned	No of works completed
1	2020-21	21500000	15950000	6 (six)	4 (four)
2	2021-22	17500000	9200000	6 (six)	3 (three)

DC requested the Executing Agency to speed up in work and submit requisition for release of payment.

(D) Assam Darshan :

Sl. No.	Year	Fund received	Fund utilized	No of works sanctioned	No of works completed
1	2020-21	2250000	2000000	9 (nine)	8 (eight)
2	2021-22	2250000	0	9 (nine)	0

DC requested the Executing Agency to speed up in work and submit requisition for release of payment.

(E) Axom Adarxo Gram Yojana for the year 2022-23 :

Fund received: Rs. 98,00,000.00 (Reminder issued to the Executing Agency for preparation of Plan and Estimate and submission at the earliest for early execution of the work as the Government pressing hard for the same.

(F) Prime Minister Jan Vikash Karyakram (PMJVK erstwhile MsDP) for the year 2019-20 :

Construction of Model Residential School at Jatinga Valley (Physical Progress 56%)

As reported in earlier DDC the work will be completed within June' 2023.

(G) SDRF for the year 2022-23 :

No. of scheme sanctioned : 55 (fifty five)
No. of scheme completed : 55 (fifty five)

(H) SOPD for the year 2022-23 :

No. of scheme sanctioned : 7 (seven)
No. of scheme completed : 6 (six)

DC instructed the officials of PWD (Roads) to complete the remaining portion of SOPD 2022-23 within June' 2023 and submit report.

(I) Industry :

(i) PMEGP Scheme for the year 2022-23

Target – 84, Proposal forwarded to Banks – 110 nos, Sanctioned – 44 nos and Disbursed – 30 nos.

(ii) PMEGP for the year 2023-24

Target – 150, 8 nos of application under process

(iii) PMFME for the year 2022-23

Target – 28 nos, Proposal forwarded to Banks – 111 nos, Sanctioned & disbursed – 5 nos.

(iv) UDYAM Registration for the year 2022-23 – 522 nos.

(v) UDYAM Registration for the year 2023-24 (till May' 2023) – 50 nos.

DC instructed the GM, DICC to take necessary action for awareness and collect of application from the local youths and finalize the list within the month of July' 2023.

GM will arrange a meeting with LDM with regards to PMEGP and PMFME.

DC instructed the LDM to go through the PMFME proposals and come with a solutions at the earliest.

Lastly, the DC requested all the HOD to complete all pending works in a war footing manner and submit action taken report in the next DDC.

Deputy Commissioner
Dima Hasao Dist. Haflong

Memo No. NCHG/D-523/2023-24/ **778-83**

Dated, Haflong, the **29th** April' 2023.

Copy to:-

- 1) The Hon'ble Member of Parliament, 3rd Autonomous District (ST) Parliamentary Constituency for favour of kind information.
- 2) Smti Nandita Gorlosa, Hon'ble MLA & Minister, Power, Co-operation etc for favour of kind information.
- 3) The Divisional Commissioner, Central Assam Division, Nogaon for favour of kind information.
- 4) PS to the Principal Secretary to the Government of Assam, Transformation & Dev. Deptt. Guwahati for favour of kind information.
- 5) The Director (DCP), Transformation & Dev. Deptt. Guwahati for favour of kind information.
- 6) The Principal Secretary, N.C.Hills Autonomouc Council, Haflong for information.
- 7) All Members present for information and necessary action.

Deputy Commissioner
Dima Hasao Dist. Haflong