

Minutes of the meeting of District Development Committee (DDC) for the month of April' 2022 held on 25/04/2022 at 3.30 PM in the Conference Hall of the Office of the Deputy Commissioner, Dima Hasao, Haflong.

Members Present: - Annexure – A

The meeting was presided by Smti Nazreen Ahmed, ACS, Deputy Commissioner, Dima Hasao, Haflong.

At the outset, the Deputy Commissioner, Dima Hasao, Haflong welcomed all the members present and then initiated the discussion on the development schemes like PMEGP, COVID, Yoga Centre, BADP, MLALAD Fund, Untied Fund, AAGY, Assam Darshan, PMJVK (erstwhile MsDP), E-shram etc. After a brief discussion, the meetings reviewed the progress of the schemes and following decision were taken.

Sl. No.	Point of discussion on Project/Scheme	Status of the schemes	Executing Agency
1	COVID	1) <u>Ex-gratia @ 50,000.00 (COVID 19)</u> 40 nos of beneficiary have been benefitted under the scheme. There is an addition of 9 nos of beneficiaries since last month. 2) <u>CM Widow Support Scheme @ 2,50,000.00</u> 4 nos of beneficiary have been benefitted under the scheme. 3) <u>Prarthana Scheme @ 1,00,000.00</u> 10 nos of beneficiary have been benefitted under the scheme. 4) Vaccination (18+) 1 st Dose – 103.17% 2 nd Dose – 78.21% 5) Vaccination (15 to 17 years) 1 st Dose – 78.83% 2 nd Dose – 66.76% 6) Vaccination (12 to 14 years) 1 st Dose – 46.84% 2 nd Dose – 3.09%	DDMA, Dima Hasao, Haflong
2	PMEGP	1) DIC Physical Target – 30 nos Sanctioned – 33 nos Disbursed – 29 nos 2) KVIB Physical Target – 22 nos Sanctioned – 07 nos Disbursed – 06 nos 3) KVIC Physical Target – 23 nos Sanctioned – 03 nos Disbursed – 03 nos	General Manager, DICC, Dima Hasao, Haflong

4	Border Area Development Programme	6 (six) nos of BOP had been sanctioned under Inter – State Border Areas Development Programme for the year 2015-16. Out of which 3 (three) have been completed by the Executing Agency and the rest one are in progress and will be completed within Dec' 2022.	Executive Engineer, PWD (Building), Haflong Division
5	MLALAD Fund	<p><u>MLALAD Fund 2021-22</u></p> <p>(a) Fund received – 1,00,00,000.00</p> <p>(b) No of work sanctioned - 11 (Nine)</p> <p>(c) No of work completed – 4 (Four)</p> <p>(d) No of work in progress – 7 (Seven)</p> <p>Deputy Commissioner instructed the Executing Agency to complete all the works at the earliest.</p>	<p>Executive Engineer, R&D Deptt., NCHAC, Haflong.</p> <p>Executive Engineer, Primary Education Officer, Haflong.</p> <p>Executive Engineer, PHE, Haflong Div., Haflong</p>
6	Untied Fund	<p>1) <u>Untied Fund 2019-20</u></p> <p>(a) Fund sanctioned – 6,06,00,000.00</p> <p>(b) No of work sanctioned – 12</p> <p>(c) No of work completed – 10 (ten)</p> <p>(d) No of work in progress – 2 (two)</p> <p>1) <u>Untied Fund 2020-21</u></p> <p>(a) Fund received – 2,15,00,000.00</p> <p>(b) No of works sanctioned – 6 (six)</p> <p>(c) No of works completed – 2 (two)</p> <p>(d) No of work in progress – 4 (four)</p> <p>2) <u>Untied Fund 2021-22</u></p> <p>(a) Fund received – 1,25,00,000.00</p> <p>(b) Implementation are in progress</p> <p>Deputy Commissioner instructed the Executing Agency to complete all pending works within June' 2022.</p>	Asstt. Executive Engineer, Rural Dev. Deptt., NCHAC, Haflong
7	Assam Darshan	<p><u>Assam Darshan 2019-20</u></p> <p>1) Fund received – 80,00,000.00</p> <p>2) No of works sanctioned – 8 (eight)</p> <p>3) No of work completed – 7 (seven)</p> <p>4) No of work are in progress – 1 (one)</p>	Asstt. Executive Engineer, Rural Dev. Deptt., NCHAC, Haflong

		<p><u>Assam Darshan 2020-21</u></p> <ol style="list-style-type: none"> 1) Fund received – 22,50,000.00 2) No of Namghars benefitted – 9 (Nine) 3) Fund disbursed – 22,50,000.00 4) Namghar completed – 5 nos 5) Work in progress – 4 nos <p><u>Assam Darshan 2021-22</u></p> <ol style="list-style-type: none"> 1) Fund received – 22,50,000.00 2) No of Namghars to be benefitted – 9 (nine) 3) Implementation are in progress 	
8	PMJVK (erstwhile MSDP)	<p><u>MSDP for the year 2016-17 (PWD Roads)</u></p> <ol style="list-style-type: none"> (a) Project cost :- 9.00 Crore (b) Addl. Classroom – 64 Units (c) Hostel building – 15 Units (d) Toilet & Urinal at Schools – 20 Units (e) Total no of works – 99 Units (f) No of work completed – 92 Units (g) No of works are in progress – 7 Units <p>Executing Agency informed that due to participation of financially weak Contractors there has been delay in execution of the works. However, he assured that within June' 2022 all pending works will be completed.</p>	Executive Engineer, PWD (Roads), Haflong Division
		<p><u>MSDP (PWD Building)</u></p> <p>2 (two) nos Sub-Centre had been sanctioned under MSDP for the year 2017-18</p> <ol style="list-style-type: none"> (a) Construction of Medical Sub-Centre at New Zoar, Physical Progress 70% (b) Construction of Medical Sub-Centre at Lalzal, Physical Progress 71% <p>Civil works have been completed by the Executing Agency on time but the electrical works including installation of solar energy is pending, for which Deputy Commissioner instructed the Executing Agency to complete the same within April' 2022.</p>	Executive Engineer, PWD (Building) Division, Haflong

		MSDP (PWD Building) Construction of Model Residential School at Jatinga Valley (Mahur) has been sanctioned under PMJVK for the year 2019-20 and work is now going on. Physical progress of the work is 52%. Executing Agency informed that due to land problem there was delay in execution of the work. Work will be executed in a 3 (three) Phases and 1st phase will be completed within this year.	
9	e-Shram	Total e-Shram Registration Through CSC: - 6928 Nos. Self Registration: - 6211Nos. Total :- 13140	Labour Officer, Haflong

Lastly, the Deputy Commissioner & Chairperson of the meeting requested all the Head of Line Deptt./Executing Agencies to complete the work in a war footing manner and submit action taken report monthly without fail.

The meeting ended with vote of thank from the chair.



Deputy Commissioner
Dima Hasao District, Haflong



Dated, Haflong, the 26th April/2022.

Memo No. NCHG/D-523/2021-22/ 300-306

Copy to:-

- 1) The Hon'ble Member of Parliament, 3 – Autonomous District (ST) Parliamentary Constituency for favour of kind information.
- 2) Smti Nandita Gorlosa, Hon'ble Member of Legislative Assembly, 16 – Haflong (ST) LAC for favour of kind information.
- 3) The Divisional Commissioner, Central Assam Division, Nogaon for favour of kind information.
- 4) PS to the Principal Secretary to the Govt. of Assam, Transformation and Development Department, Dispur, Guwahati for kind information of the Principal Secretary.
- 5) The Director (DCP), Transformation and Development Department, Dispur, Guwahati for information.
- 6) The Principal Secretary, N.C.Hills Autonomous Council, Haflong for information.
- 7) All Members present for information and necessary action accordingly.



Deputy Commissioner
Dima Hasao District, Haflong

